شركة بشائر البناء للمقاولات
Bashaer Al-Benaa Contracting Company

ECEC شركة الشرق للاستشارات الهندسية
EAST CONSULTING Engineering Company

الهيئة السعودية للسياحة
SAUDI TOURISM AUTHORITY

CONTRACTOR	OWNER	CONSULTANT

TECHNICAL QUERY

REQUEST TYPE	NEW RFIN ■	REV	Building NO.	DATE:	10-Jan-23
REQUEST NO.	BBC-ECE-AR-TQY-02-R01				
TO	CONSULTANT			TIME:	11:00AM
PROJECT	FITOUT PROJECT AL-RAED RIYADH				

INQUIRY TOPIC	ACTION CODE
Please inform us about the reversal in the inclination of the asphalt levels at the entrance to the building, which led to the problem of rain water stopping at the entrance	

CONTRACTOR'S REMARK'S :WE CERTIFY THAT THE ABOVE SUBMITTED ITEMS HAVE BEEN REVIEWED IN DETAIL, AND ARE CORRECT AND IN STRICT CONFORMANCE WITH THE CONTRACT DRAWINGS AND SPECIFICATIONS.

PREPARED BY:	SIGN & STAMP	Submitted BY:
PM.PROJECT/ENG.AHMED MEDHAT		DC. AHMED GAMAL
TO.M. / ENG. MOHAMED ELHAWARY		
C.M. / ENG. IBRAHIEM FATHY		
Eng. Contractor's Engineer	Contractor's QA/QC Engineer	DC. Contractor's

Consultants Comments:

- INQUIRY TOPIC NOT CLEAR
- THE ATTACHED FILE HAVE ONLY EXISTING LEVEL OF PARKING EXIT WAY.
- PROVIDE US PROPOSAL FOR HOW TO WATER WILL FLOW EASILY & NOT STAND IN EXIT PATH WAY WITH COMPLET PROCEDURE.

Client Comments:

Client SIGNATURE:

APPROVAL CODES:		Inspected By: Consultant's Engineer	NO OF ATTACHMENTS / Approved BY: Consultant's Project Manager
APPROVED	A	NAME & SIGNATURE	NAME & SIGNATURE
APPROVED AS NOTED	B		
RESUBMIT	C ✓		
DISAPPROVED	D		

	DATE:	TIME		DATE	TIME
IN			OUT		

شركة بشائر البناء للمقاولات
Bashaer Al Benna Contracting Co.

11-1-23

2023 / 1 / 11